

PROJECT SCHEDULE

1.0 Introduction

This Project Schedule defines the timeline, phases, and major activities for the development of the **Laundry Shop Management System**. The schedule is designed to follow a structured **System Development Life Cycle (SDLC)** approach, ensuring proper sequencing of analysis, design, modeling, and prototyping activities before system implementation.

The schedule also supports teamwork, accountability, and progress monitoring by clearly defining tasks, timeframes, and responsibilities.

2.0 Scheduling Approach

The project follows a **phase-based structured schedule**, where each phase must be completed and validated before moving to the next. This approach ensures:

- Clear progression from analysis to design
- Controlled scope and quality
- Logical dependency between deliverables
- Alignment with academic and industry standards

The project duration is planned for approximately **12 weeks (one academic term)**.

3.0 Project Phases Overview

The project is divided into the following major phases:

1. Project Initiation and Planning

- 2. Business Process Analysis
- 3. Requirements Definition
- 4. System Modeling and Design
- 5. User Interface Design and Prototyping
- 6. Documentation Consolidation and Review

Each phase produces specific deliverables required for the Systems Analysis and Design course and for system development readiness.

4.0 Detailed Project Schedule (Week-by-Week Plan)

Week	Phase	Activities	Deliverables	Responsible
Week 1	Project Initiation & Planning	Team alignment, role assignment, scope definition, planning	Project Roles & Responsibilities (Part 2a) Project Schedule (Part 2b) Project Charter (Part 3)	Project Manager / Team
Week 2	Business Process Analysis	Process identification, AS-IS modeling, TO-BE modeling	Process Matrix (Part 4)	System Analyst / Team

Laundry Shop Management System | Project Schedule

Week 3	Requirements Definition	Functional non-functional requirements elicitation validation	and	Functional Requirements Checklist (Part 5a) and Non-Functional Requirements Checklist (Part 5b)	System Analyst Team /
Week 4	System Function Decomposition	System modularization functional breakdown	and	Functional Decomposition Diagram (Part 5c)	System Analyst / Dev Team
Week 5	Data & Process Modeling	Data modeling process modeling	and	DFD (Context & Level 1) ERD (Part 5d)	Database Designer Team /
Week 6	UI/UX Design (Initial)	Wireframing, navigation design, usability planning		Prototype 1 – Initial Interface (Part 6a)	UI/UX Designer Team /
Week 7	Forms & Reports Design	Input and output design		Forms and Reports Design (Part 7)	Team
Week 8	Systems Architecture Design	Technical structure and system architecture planning		Systems Architecture (Part 8)	Technical Team
Week 9	UI/UX Refinement	Usability improvement, feedback integration		Prototype 2 – Refined Interface (Part 6b)	UI/UX Designer Team /

Laundry Shop Management System | Project Schedule

Week 10	Documentation Integration	Traceability checking, consistency validation	Compiled Study Output	Case	Project Manager / QA
Week 11	Review & Refinement	Quality review, revisions, preparation for submission	Finalized Documents		Team
Week 12	Submission Closure	& Final submission and project closure	All Deliverables Submitted		Team

5.0 Project Milestones

The following milestones define major project checkpoints:

- **M1:** Project Authorization Completed (Project Charter Approved)
 - **M2:** Business Process Analysis Completed
 - **M3:** Requirements Baseline Established
 - **M4:** System Models Finalized (FDD, DFD, ERD)
 - **M5:** UI/UX Prototypes Completed
 - **M6:** Architecture Design Completed
 - **M7:** Final Documentation Submission
-

6.0 Schedule Control and Monitoring

Laundry Shop Management System | Project Schedule

Progress will be monitored through:

- Weekly team meetings
- Deliverable completion tracking
- Schedule adherence checks
- Risk and issue monitoring

Any schedule changes must be reviewed and approved by the **Project Manager / System Analyst** to prevent scope creep and timeline disruption.