

# Project Charter

## 1. Project Overview

The Laundry Shop Management System project aims to analyze and design a computer-based information system for a small-scale laundry shop that currently relies on manual, paper-based processes. The proposed system is intended to support daily laundry shop operations by automating laundry order recording, status tracking, payment management, and basic sales reporting.

This project is conducted by a team of six (6) Information Technology students as part of the Systems Analysis and Design course. The project follows a structured System Development Life Cycle (SDLC) approach and integrates concepts from system analysis, database design, human-computer interaction, networking, and integrative programming.

## 2. Business Problem Statement

Based on the client interview and on-site observation, the laundry shop currently manages customer information, laundry orders, payment records, and sales reporting using manual logbooks and handwritten notebooks. Laundry order status is tracked through physical tags, staff memory, and repeated checking of records, while payment records are kept separately without direct linkage to individual orders.

These manual processes result in difficulty tracking pending and completed laundry orders, uncertainty regarding payment status, time-consuming record keeping, and limited visibility of business performance. During peak hours and rush orders, these issues increase staff workload, cause operational confusion, and raise the risk of errors such as mixed laundry items or forgotten payments.

Without a centralized and automated system, the laundry shop faces continued inefficiencies, operational stress, and limited managerial control over daily and monthly performance.

## 3. Project Objectives

The objectives of the Laundry Shop Management System project are to:

- Automate the recording of customer laundry orders and service details
- Provide a centralized mechanism for tracking laundry status from intake to release
- Improve accuracy and visibility of payment records and paid/unpaid verification
- Enable the generation of basic operational and sales reports (daily and monthly)
- Reduce manual workload and operational confusion for staff
- Apply proper system analysis and design practices in an academic–industry context

## **4. Project Scope**

### **4.1. In Scope**

The project will cover the analysis and design of a system that supports:

- Recording customer details and laundry service information
- Tracking laundry order status (received, processing, ready for pickup, released)
- Recording and verifying payments linked to specific laundry orders
- Generating basic reports such as daily sales, monthly income, and pending orders
- Providing simple and user-friendly interfaces for staff and the owner

### **4.2. Out of Scope**

The following are explicitly excluded from the project:

- Online customer booking or reservations
- Online or digital payment gateway integration
- Mobile applications for customers
- Inventory management for laundry supplies

- Multi-branch or franchise management features
- Advanced analytics or forecasting functions

## 5. Key Stakeholders

The key stakeholders identified for this project include:

- **Owner / Manager** – Primary decision-maker and beneficiary of the system
- **Staff** – Primary users responsible for daily operations
- **Customers** – Indirect stakeholders affected by service accuracy and reliability
- **System Development Team (Students)** – Responsible for system analysis, design, and documentation
- **Course Instructor / Evaluator** – Responsible for reviewing and evaluating project outputs

## 6. Assumptions and Constraints

### 6.1. Assumptions

- The laundry shop is willing to adopt a simple computer-based system
- The system will be used by a small number of users (owner and staff only)
- Users have limited technical background and require a simple interface
- The project focuses on analysis and design rather than full commercial deployment

### 6.2. Constraints

- Limited project duration aligned with the academic semester
- Limited resources and development capacity (student project)
- Scope restricted to a single laundry shop location

- System complexity must remain appropriate for small-business operations

## **7. High-Level Risks**

The following risks have been identified:

- Resistance from staff transitioning from manual to digital processes
- Incomplete or evolving requirements due to limited client availability
- Scope creep caused by additional feature requests beyond agreed boundaries
- Time constraints due to overlapping academic responsibilities

These risks will be mitigated through clear scope definition, continuous requirements validation, and adherence to the approved project schedule.

## **8. Project Authority and Governance**

The Project Manager / System Analyst has the authority to:

- Approve project deliverables and documentation
- Control project scope, schedule, and requirement changes
- Serve as the primary point of contact for the client and instructor
- Resolve internal project issues and ensure alignment with SDLC standards

Major changes to scope or objectives must be formally reviewed and approved.